Risk Types	Possible Risk	Likelihood	Consequences	Strategy
Estimation	Incomplete at Due Date	Low	Serious	Using GitHub
Organizational	Changes to class structure	No Risk	Serious	Contingency Planning
People	Team member becomes sick	Low	Tolerable	Communication
Requirements	Changes in Functionality	High	Serious	Contingency Planning
Technology	Database Failure	Moderate	Catastrophic	Contingency Planning
Tools	Libraries Update/Deprecated	Moderate	Serious	Communication

Likelihood
Very high
High
Moderate
Low
No Risk

Rubrics

Consequence
Catastrophic
Serious
Tolerable
No Consequence