Name	Category	Likelihood	Consequences	Strategy
Hardware Failure	Project	Low	Serious	Using GitHub
Requirements Change	Project and product	High	Serious	Contingency Planning
Team Members dropping class	Project	Low	Catastrophic	Communication
Incorrect time estimation	Project and product	High	Serious	Contingency Planning
Technology not performing as expected	Project	High	Tolerable	Contingency Planning
Product Competition	Business	Moderate	Tolerable	Communication